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December 2004 Monthly Progress Report on the Remedial Action at the Vasquez
Boulevard/Interstate 70 Superrund Site, Operable Unit 01

This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the
month for each component of the remedy is found in the attached table.

Soil Removal and Replacement

Status of Soil Removal Cleanups

Properties Completed in 1 998 (Time Critical
Removal Action)
Properties Completed in 2000 (Time Critical
Removal Action)
Properties Completed in 2003 (Non-Time Critical
Removal Action)
Properties Completed in 2004
Total Properties Completed
Estimated Cleanups Required

18

31

133

326
508
853



• Cleanups conducted prior to signing the State Superfund Contract (SSC) were completed
as part of the EPA Funded Removal Actions.

• Property owners were contacted to obtain access for the clean up and develop restoration
agreements.

• Contractor completed construction for the year. Anticipate restart of soil removals in
February 2005.

• Working Group Meetings are to begin in January, 2005 on an every other month basis. A
contract for a facilitator to manage these meeting is being prepared.

• A list of all the properties that the soil removal has been completed is attached to this
monthly report.

Community Health Program

• Two community testing biomonitoring clinics for lead and arsenic were conducted in
December.

• Training of Community Health Workers planned for January, 2005.
• Community education activities to begin in January, 2005.

Soil Sampling

• Sampling residential properties were conducted.
• Updated site database.

Change Orders and Claims

None

Project Status

The remedial action at Operable Unit 01 of the Vasquez BlvoVInterstate 70 Superfund Site is
planned to be completed on September 30, 2006. The budget with contingency is $26 million.
The project is currently on schedule and within budget.

Variances Expected

The Consent Degree with Asarco concerning their liability for Operable Unit 1 of the VB/I70
was reached. The consent decree was lodged in Federal Court in October. The agreement will
allow EPA to permanently place excavated residential soils on the ASARCO Globe Plant. The
VB/I70 Site soils to be placed on the Globe Plant are to be managed by ASARCO under the
guidelines established by the State of Colorado for the ASARCO Globe Plant Superfund Site
Cleanup. In addition, ASARCO will conduct soil remediation at 100 properties located within
the VB/I70 Site.

Background

The VB/I70 Site covers an area of approximately four and a half square miles in north-central



Denver, Colorado. For the purpose of investigation and remediation, the site has been divided
into three operable units. OU1 is composed of a number of the City and County of Denver
neighborhoods that are largely residential, including Swansea/Elyria, Clayton, Cole, portions of
Globeville and a northern portion of Curtis Park. Approximately 4,000 residential properties are
located within OU1.

The Record of Decision (ROD), signed on September 25, 2003, selected the remedy for OU-1.
The remedial action selected for this project includes the following components:

1. Removal and replacement of soils on residential properties that the action level of
lead or arsenic has been exceeded. The soil action levels selected in the ROD are
400 parts per million (ppm) and 70 ppm, respectively. The remedy also allows for
the abatement of exterior lead based paint to prevent the recontamination of soils
that have been remediated.

2. Conducting a Community Health Program during the duration of the soil cleanup
activities.

3. Soil sampling of residential properties that have not been adequately evaluated for
lead and arsenic.

Soil Removal and Replacement

Soil removal and replacement will occur at properties that have levels of lead and/or arsenic in
the soil greater than the action level as described in the ROD. For properties which soil removal
is conducted, all accessible soil will be removed to a depth of 12 inches. The excavation areas
will be backfilled with clean soil, and yard features will be restored to the extent practicable, in
consultation with the property owner. All excavated soils will be transported to an acceptable
receiving facility.

Soil removal and replacement will include the following activities:

1. Access Agreements and Property Owner Authorization
2. Property Specific Design
3. Evaluation of Exterior Lead Based Paint
4. Supplemental Sampling of Garden Areas
5. Lead Based Paint Abatement if Needed to Protect the Soil Replacement Remedy
6. Soil Removal
7. Soil Transportation and Disposal
8. Backfill and Restoration of Excavated Areas
9. Post Construction Maintenance
10. Follow-Up Activities

A detailed description of each of these activities is found in the "Remedial Design Work Plan for
Soil Sampling and Remediation Program" dated March 2003.



Community Health Program

The Community Health Program consists of community and individual health education, a
biomonitoring program to measure urinary arsenic levels and blood lead levels in children, and a
response program that includes the necessary follow-up environmental sampling, home
investigations, and referral to programs available to conduct response actions. The first element
will address risks to area children from sources of lead. The second element will be designed to
address children with soil pica behavior, to reduce their risks to arsenic in soil above 47 ppm.
Participation in the program will be voluntary. The Community Health Program will be
implemented on an ongoing basis until the residential soil removal portion of this remedial action
has been completed.

The "Community Health Program Design Work Plan" dated March 2003 provides guidelines for
implementing the Community Health Program. Specific actions conducted as part of the
Community Health Program will be tailored to each of the neighborhoods within the Site.

Soil Sampling

A program of on-going sampling will be implemented for lead and arsenic at all residential
properties within the Site that have not already been adequately tested. This sampling program
will continue through the completion of the soil removal portion of this remedy.

Printed on Recycled Paper



Vasquez Bouldevard/lnterstate 70 Superfund Site
Estimated Project Expenditures
For Dec, 2004

Item

Residential Property Cleanup
Army Corps of Engineers IAG # DW-96-95391 10-0
Community Relations Plan

Subtotal - Residential Property Cleanup

Community Health Program
City of Denver
CDPHE - Environmental Epidemiology

Subtotal - Community Health Program

Soil Sampling
URS - START 2 Contract TDD 0305-0005A (1)

Subtotal - Soil Sampling

Total Expenditures/Budget

Contingency

Total Budget

Funds
Obligated

$7,042,000
$65,000

$7,107,000

$443,000
$200,000

$643,000

$250,000

$8,000,000

Expenditures
This Previous Total

Month

$1,086,429 $3,196,247 $4,282,676
$1,481 $29,522 $31,003

$1,087,910 $3,225,769 $4.313,679

$0 $0 $0
$0 $0 $0

$0 $0 $0

$9,009 $106,924 $115.933

$9,009 $106.924 $115,933

$1,096,919 $3,332,693 $4.429.612

SSC
Budget

$21,500.000

$1,500,000

$400,000

$23,400,000

$2.600.000

$26,000.000

Notes:
1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.



Cleanup Complete

PropertylD Address
Cleanup Arsenic Decision Lead Decision

Completed Value Value
6178

6448

6122

6076

6094

6121

6310

6392

6102

6112

6140

6438

3912

6124

6125

4012

6095

6114

278

3631

1572

1827

921

454

582

653

846

2406

123

123

2870

2656

1546

1190

1237

282

500

1835

2874

1240

769

815

3922

3071

650

217

2000 E 47TH AVE

3825 ADAMS ST

4850 ADAMS ST

4641 CLAYTON ST

4690 CLAYTON ST

4809 CLAYTON ST

3535 HUMBOLDT ST

381 8 MADISON ST

4715 SAINT PAUL CT

4760 SAINT PAUL CT

51 95 SAINT PAUL ST

4044 STEELE ST

4936 STEELE ST

4940 STEELE ST

4980 STEELE ST

471 1 THOMPSON CT

4691 VINE ST

4771 VINE ST

1520E35THAVE

5030 ADAMS ST

3421 BRUCE RANDOLPH AVE

3732 COOK ST

3216 FILLMORE ST

3615 FRANKLIN ST

3221 GAYLORD ST

3339 GAYLORD ST

3550 GAYLORD ST

4738 GAYLORD ST

3223 GILPIN ST

3223 GILPIN ST

3831 HARRISON ST

3533 HUMBOLDT ST

3400 JACKSON ST

3446 JOSEPHINE ST

3525 JOSEPHINE ST

3557 LAFAYETTE ST

3718LAFAYETTEST

3725 MADISON ST

3808 MADISON ST

3511 MILWAUKEE ST

3515 RACE ST

3530 RACE ST

4770 SAINT PAUL CT

4321 STEELE ST

3222 VINE ST

3340 WILLIAMS ST

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

12

6

595

401

1356

484

495

425

417

839

863

497

486

723

888

655

658

454

1418

688

596

927

603

413

422

898

519

657

667

613

26

26

798

344

525

379

480

477

326

551

281

922

433

565

158

436

160

346

449

539

399

224

380

360

386

473

208

400

292

281
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PropertylD Address
414

3540

1036

461

377

1937

3676

2370

1571

3597

3581

1272

2157

3344

3712

2491

3702

1059

2993

3132

3275

1837

3621

12

19

2650

2646

1067

1070

1071

1266

1265

1260

3048

3168

3298

3297

2191

2407

3616

281

2666

494

3391

3429

3428

1527

579

3652 WILLIAMS ST

4727 WILLIAMS ST

3226 YORK ST

1717E36THAVE

1815E36THAVE

3927 ADAMS ST

4935 ADAMS ST

4712 BRIGHTON BLVD

3401 BRUCE RANDOLPH AVE

4782 CLAUDE CT

4785 CLAUDE CT

3535 CLAYTON ST

4680 CLAYTON ST

4705 CLAYTON ST

4811 CLAYTON ST

4830 CLAYTON ST

4850 CLAYTON ST

3350 COLUMBINE ST

4309 COLUMBINE ST

4539 COLUMBINE ST

4780 COLUMBINE ST

3701 COOK ST

4422 DELAWARE ST

3521 DELGANY ST

3646 DELGANY ST

3720 DELGANY ST

3754 DELGANY ST

3321 ELIZABETH ST

3339 ELIZABETH ST

3343 ELIZABETH ST

3528 ELIZABETH ST

3536 ELIZABETH ST

3560 ELIZABETH ST

4319 RLLMORE ST

4635 FILLMORE ST

4640 FILLMORE ST

4650 FILLMORE ST

4701 FILLMORE ST

4143 FOX ST

4205 FOX ST

3453 FRANKLIN ST

3529 FRANKLIN ST

3743 FRANKLIN ST

3760 FRANKLIN ST

3830 FRANKLIN ST

3834 FRANKLIN ST

3441 GARFIELD ST

3201 GAYLORD ST

Cleanup
Completed

2000

2000

2000

2003

2003

2003

. 2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

Arsenic Decision
Value

409

522

663

9

13

291

300

N 6

371

31

248

303

102

368

314

338

266

307

33

188

156

241

259

31

21

20

38

65

158

50

303

327

243

312

301

344

380

450

27

12

24

18

6

40

179

25

257

81

Lead Decision
Value

516.

672

489

590

592

183

159

580

320

545

416

188

558

322

216

342

245

357

576

679

573

165

518

835

725

609

554

660

1131

769

286

271

286

269

364

267

239

333

782

635

583

711

845

954

698

. 605

207

311
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PropertylD Address
580

583

592

811

3607

171

187

234

2256

2258

2275

3407

3415

3414

1697

1745

163

164

165

429

2334

3536

322

438

3447

1551

3882

1046

1192

1191

1188

1236

2056

' 3111

2660

340

341

2661

343

479

519

1831

2823

2659

60

507

1123

1172

3209 GAYLORD ST

3227 GAYLORD ST

3230 GAYLORD ST

3557 GAYLORD ST

4744 GAYLORD ST

3346 GILPIN ST

3350 GILPIN ST

3433 GILPIN ST

3765 GILPIN ST -

3781 GILPIN ST

3784 GILPIN ST

3786 GILPIN ST

3838 GILPIN ST

3842 GILPIN ST

3515 HARRISON ST

3655 HARRISON ST

3329 HIGH ST

3333 HIGH ST

3337 HIGH ST [

3609 HIGH ST

4654 HIGH ST

4775 HIGH ST

3511HUMBOLDTST

3640 HUMBOLDT ST

3911HUMBOLDTST

3440 JACKSON ST

3906 JACKSON ST

3245 JOSEPHINE ST

3432 JOSEPHINE ST

3440 JOSEPHINE ST

3452 JOSEPHINE ST

3521 JOSEPHINE ST

4314 JOSEPHINE ST

4442 JOSEPHINE ST

3515 LAFAYETTE ST

351 9 LAFAYETTE ST

3523 LAFAYETTE ST

3531 LAFAYETTE ST

3549 LAFAYETTE ST

3622 LAFAYETTE ST

3727 LAFAYETTE ST

3705 MADISON ST

3710 MADISON ST

3522 MARION ST

3659 MARION ST

3754 MARION ST

3408 MILWAUKEE ST

3423 MILWAUKEE ST

Cleanup Arsenic Decision Lead Decision
Completed Value Value

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

232

241

364

488

278

151

293

15

112

134

27

48

36

39

266

327

285

12

126

27

27

254

164

212

40

341

291

265

313

182

240

250

237

65

154

19

25

149

14

391

35

263

249

34

26

26

343

410

669

256

409

369

297

564

511

556

573

578

728

1129

626

625

146

164

599

463

453

559

586

411

575

641

726

109

226

273

456

239

506

344

579

601

598

591

569

624

603

372

474

145

135

636

614

611

715

265
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PropertyW Address
1243

1244

3174

3910

3865

3872

2557

826

895

2321

3484

2341

3554

3520

2379

1115

1118

1119

1609

1802

3068

3828

1450

3070

2478

3821

3684

3080

802

2608

220

192

345

418

3426

2346

837

1336

2776

4041

2999

1409

2828

2827

2837

2930

2234

3658

3541 MILWAUKEE ST

3551 MILWAUKEE ST

4660 MILWAUKEE ST

4809 MILWAUKEE ST

4909 MILWAUKEE ST

4920 MILWAUKEE ST

4950 MILWAUKEE ST

3549 RACE ST

3722 RACE ST

4351 RACE ST

4616 RACE ST

4620 RACE ST

4710 RACE ST

4775 RACE ST

4781 RACE ST

3423 SAINT PAUL ST

3441 SAINT PAUL ST

3447 SAINT PAUL ST

3450 SAINT PAUL ST

3620 SAINT PAUL ST

431 8 SAINT PAUL ST

4965 SAINT PAUL ST

3337 STEELE ST

4315STEELEST

4932 STEELE ST

4995 STEELE ST

5044 STEELE ST

4459 THOMPSON CT

3542 VINE ST

3720 VINE ST

3326 WILLIAMS ST

3415 WILLIAMS ST

3541 WILLIAMS ST

361 6 WILLIAMS ST

3942 WILLIAMS ST

4658 WILLIAMS ST

3601 YORK ST

3724 YORK ST

3730 YORK ST

3750 YORK ST

3120E47THAVE

3227 ADAMS ST

3700 ADAMS ST

3710 ADAMS ST

3835 ADAMS ST

41 50 ADAMS ST

4309 ADAMS ST

4955 ADAMS ST

Cleanup Arsenic Decision
Completed Value

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

.. 2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

.2003

2003

2004

2004

2004

2004

'2004

2004

2004

2004

319

383.

305

382

281

291

270

391

172

206

12

17

13

26

12

316

258

357

264

259

.287

378

241

315

271

273

158

274

274

243

18

18

16

15

35

145

340

260

99

330

190

85

153

235

165

235

119

144

Lead Decision
Value

690

904

312

210

317

346

365

269

1004

644

628

599

583

551

618

227

394

315

573

468

152

314

410

296

114

264

606

249

264

289

657

594

797

610

587

559

257

418

637

513

142

170

136

153

132

204

382

170
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PropertylD Address
Cleanup Arsenic Decision Lead Decision

Completed Value Value
3913

3655

3644

3626

3630

2461

2460

2363

15

23

3513

788

1560

1523

1524

2447

2403

3575

3609

1049

1996

3046

3016

3087

3162

3352

2225

2226

2227

3349

2490

3849

1199

1200

3276

3253

1830

1829

2856

11

2642

17

1220

1263

1262

2123

3270

959

4959 ADAMS ST

4979 ADAMS ST

. 4990 ADAMS ST

5025 ADAMS ST

5040 ADAMS ST

5050 ADAMS ST

5058 ADAMS ST

4660 BALDWIN CT

3547 BRIGHTON BLVD

3742 BRIGHTON BLVD

4727 BRIGHTON BLVD

1903 BRUCE RANDOLPH AVE

3311 BRUCE RANDOLPH AVE

3609 BRUCE RANDOLPH AVE

3631 BRUCE RANDOLPH AVE

4463 CHEROKEE ST

4706 CLAUDE CT

4765 CLAUDE CT

4784 CLAUDE CT

33 15 CLAYTON ST

4040 CLAYTON ST

4328 CLAYTON ST

4375 CLAYTON ST

4400 CLAYTON ST

4650 CLAYTON ST

4700 CLAYTON ST

4740 CLAYTON ST

4760 CLAYTON ST

4778 CLAYTON ST

4780 CLAYTON ST

4840 CLAYTON ST

4905 CLAYTON ST

341 5 COLUMBINE ST

3421 COLUMBINE ST

4770 COLUMBINE ST

4785 COLUMBINE ST

3706 COOK ST

3710 COOK ST

3855 COOK ST

3517DELGANYST

3527 DELGANY ST

3746 DELGANY ST

3545 ELIZABETH ST

3548 ELIZABETH ST

3552 ELIZABETH ST

4460 ELIZABETH ST

4710 ELIZABETH ST

3201 FILLMORE ST

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

175

90'

97

138

148

186

200

30

6

25

17

14

98

106

317

87

6

117

13

111

198

97

115

72

72

120

113

174

90

70

102

137

108

126

149

140

93

192

83

19

156

45

240

106

288

235

81

93

108

143

221

189

179

206

210

501

433

475

445

416

139

213

205

311

421

235

1360

157

270

223

330

150

189

372

159

360

281

298

359

106

164

232

309

178

127

114

151

501

369

488

423

164

253

274

505

159
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PropertylD Address
960

961

920

962

1167

1303

2761

3880

2948

2943

2978

3095

3093

3167

3300

2161

3302

2208

3853

2560

2559

2565

2564

2532

132

228

369

450

552

493

1707

1673

1719

1722

1724

595

581

593

586

589

721

722

723

724

656

754

853

848

3209 FILLMORE ST

3215FILLMOREST

3220 FILLMORE ST

3221 FILLMORE ST

3420 FILLMORE ST

3532 FILLMORE ST

3611 FILLMORE ST

3639 FILLMORE ST

4027 FILLMORE ST

4050 FILLMORE ST

41 10 FILLMORE ST

4430 FILLMORE ST

4446 FILLMORE ST

461 5 FILLMORE ST

4620 FILLMORE ST

4665 FILLMORE ST

4775 FILLMORE ST

4776 FILLMORE ST

4907 FILLMORE ST

4956 FILLMORE ST

4960 FILLMORE ST

4970 FILLMORE ST

4972 FILLMORE ST

5016 FILLMORE ST

3318 FRANKLIN ST

3424 FRANKLIN ST

3507 FRANKLIN ST

3629 FRANKLIN ST

3733 FRANKLIN ST

3735 FRANKLIN ST

3532 GARFIELD ST

3559 GARFIELD ST

3615 GARFIELD ST

3641 GARFIELD ST

3653 GARFIELD ST

3214 GAYLORD ST

3217 GAYLORD ST

3226 GAYLORD ST

3245 GAYLORD ST

3250 GAYLORD ST

3303 GAYLORD ST

3309 GAYLORD ST

3315 GAYLORD ST

3321 GAYLORD ST

3357 GAYLORD ST

3437 GAYLORD ST

3500 GAYLORD ST

3530 GAYLORD ST

Cleanup Arsenic Decision Lead Decision
Completed Value Value

2004

2004

2004

2004

' 2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

'2004

2004

2004

2004 .

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 '

2004

2004

2004

179

103

131

153

86

176

118

106

60

187

99

150

6

131

203

120

138

115

184

124

126

187

207

220

13

59

21

87

12

16

190

.79

224

117

113

12

710

72

156

144

94

670

92

159

88

111

165

102

230

218

231

361

112

429

157

229

502

227

183

314

440

178

309

137

424

173

242

481

277

205

171

160

408

403

438

523

409

409

214

108

218

211

123

847

697

242

232

312

236

247

184

268

271

274

381

184
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PropertylD Address
2721

2324

2325

2392

3591

3594

143

244

3411

3432

3437

2305

3413

1552

1699

2797

1686

1749

1743

1748

2893

98

688

167

207

868

421

2335

3478

2353

3566

3909

252

253

254

255

321

367

323

364

363

326

2664

482

542

3448

1542

1694

3538 GAYLORD ST

4677 GAYLORD ST

4687 GAYLORD ST

4704 GAYLORD ST

4729 GAYLORD ST

4765 GAYLORD ST

3335 GILPIN ST

3444 GILPIN ST

3770 GILPIN ST

3805 GILPIN ST

3839 GILPIN ST

3843 GILPIN ST

3846 GILPIN ST

3440 HARRISON ST

3533 HARRISON ST

3536 HARRISON ST

3600 HARRISON ST

3620 HARRISON ST

3635 HARRISON ST

3636 HARRISON ST

3971 HARRISON ST

3209 HIGH ST

3318 HIGH ST

3349 HIGH ST

341 9 HIGH ST

3612 HIGH ST

3615 HIGH ST

4644 HIGH ST

4668 HIGH ST

4695 HIGH ST

4762 HIGH ST

4783 HIGH ST

3427 HUMBOLDT ST

3433 HUMBOLDT ST

3443 HUMBOLDT ST

3447 HUMBOLDT ST

3505 HUMBOLDT ST

3508 HUMBOLDT ST

3519 HUMBOLDT ST

3520 HUMBOLDT ST

3524 HUMBOLDT ST

3539 HUMBOLDT ST

3550 HUMBOLDT ST

3637 HUMBOLDT ST

3718 HUMBOLDT ST

391 9 HUMBOLDT ST

3450 JACKSON ST

3540 JACKSON ST

Cleanup Arsenic Decision Lead Decision
Completed Value Value

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

164

20

31

19

218

18

118

36

22

88

22

22

43

151

136

78

215

99

113

77

165

92

79

43

94

91

80

17

21

17

20

132

6

97

6

12

23

54

160

177

93

163

23

28

6

20

138

90

242

473

473

408

427

410

395

445

452

390

444

405

508

102

119

134

354

122

147

248

154

588

165

448

209

360

321

439

466

430

414

409

403

429

430

441

510

410

456

477

436

455

402

478

436

531

349

208
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Property ID Address
2807

1931

983

982

981

1080

1028

1029

1185

1187

1345

2060

2138

3142

3225

157

311

295

339

472

2686

474

501

499

2691

2690

1587

2822

1925

33

34

35

287

333

2654

3

2693

4

2685

510

29

1125

1241

2981

3099

2110

3179

3145

3627 JACKSON ST

3940 JACKSON ST

3216 JOSEPHINES!

3222 JOSEPHINE ST

3228 JOSEPHINE ST

3314 JOSEPHINE ST

3341 JOSEPHINE ST

3347 JOSEPHINE ST

3449 JOSEPHINE ST

3455 JOSEPHINE ST

3629 JOSEPHINE ST

4340 JOSEPHINE ST

4424 JOSEPHINE ST

4436 JOSEPHINE ST

4682 JOSEPHINE ST

3314 LAFAYETTE ST

3414 LAFAYETTE ST

• 3425 LAFAYETTE ST

3511 LAFAYETTE ST

3609 LAFAYETTE ST

3613 LAFAYETTE ST

3639 LAFAYETTE ST

3712 LAFAYETTE ST

3722 LAFAYETTE ST

3744 LAFAYETTE ST

3748 LAFAYETTE ST

3456 MADISON ST

3720 MADISON ST

3880 MADISON ST

3225 MARION ST

3227 MARION ST

3233 MARION ST

3424 MARION ST

3526 MARION ST

3533 MARION ST

3721 MARION ST

3726 MARION ST

3729 MARION ST

3734 MARION ST

3742 MARION ST

1227 MARTIN LUTHER KING BLVD

3350 MILWAUKEE ST

3521 MILWAUKEE ST

41 09 MILWAUKEE ST

4433 MILWAUKEE ST

4445 MILWAUKEE ST

4518 MILWAUKEE ST

4543 MILWAUKEE ST

Cleanup
Completed

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

Arsenic Decision
Value

74

73

95

94

79

86

147

97

114

86

146

269

189

24

12

6

23

100

26

19

148

26

184

21

103

171

115

82

80

26

141

6

31

18

26

22

25

22

27

24

6

214

164

147

171

99

119

136

Lead Decision
Value .

179

208

209

151

245

232

316

234

199

167

153

776

388

421

444

470

482

422

513

403

532

438

376

450

336

385

219

224

133

515

411

417

492

446

440

598

450

415

465

419

452

241

195

162

381

330

269

266
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PropertylD Address
3173

3172

3279

3338

3864

3873

2591

3867

3870

2543

2536

2795

636

683

663

662

738

727

799

2714

2713

879

878

875

2737

3483

2388

3552

3551

2387

1133

1456

1606

1651

1801

1284

2819

2754

1795

1999

2101

3038

3059

3057

3886

3310

3738

3720

4670 MILWAUKEE ST

4680 MILWAUKEE ST

4695 MILWAUKEE ST

4701 MILWAUKEE ST

4905 MILWAUKEE ST

4912 MILWAUKEE ST

4917MILWAUKEEST

4921 MILWAUKEE ST

4930 MILWAUKEE ST

5060 MILWAUKEE ST

5065 MILWAUKEE ST

3515 MONROE ST

3200 RACE ST

3315 RACE ST

3328 RACE ST

3332 RACE ST

3404 RACE ST

3420 RACE ST

3426 RACE ST

. 3508 RACE ST

3540 RACE ST

3650 RACE ST

3660 RACE ST

3690 RACE ST

37 15 RACE ST

4626 RACE ST

4718 RACE ST

4730 RACE ST

4736 RACE ST

4780 RACE ST

3301 SAINT PAUL ST

3310 SAINT PAUL ST

3434 SAINT PAUL ST

3516 SAINT PAUL ST

3600 SAINT PAUL ST

3601 SAINT PAUL ST

3610 SAINT PAUL ST

3625 SAINT PAUL ST

3758 SAINT PAUL ST

4111 SAINT PAUL ST

4350 SAINT PAUL ST

4355 SAINT PAUL ST

4430 SAINT PAUL ST

4442 SAINT PAUL ST

4451 SAINT PAUL ST

4770 SAINT PAUL ST

4825 SAINT PAUL ST

4906 SAINT PAUL ST

Cleanup Arsenic Decision
Completed Value

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

79

160

120

131

136

150

120

92

117

98

77

121

113

72

111

81

15

72

177

91

76

143

170

125

17

19

880

45

221

19

94

215

172

219

70 .

226

83

103

133

129

74

94

120

157

81

236

83

80

Lead Decision
Value

136

314

192

157

255

127

383

282

201

144

245

114

215

259

235

225

457

204

431

241

138

152

243

252

408

475

523

415

378_

459

152

287

282

300

374

356

474

285

153

216

153

137

183

139

184

174

160

251
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PropertylD Address
3719

3815

3801

3798

1434

1447

1600

1598

1597

1612

1593 .

1649

1800

1798

1892

1789

2832

3883

2962

3885

3075

3730

3722

3651

3649

3914

3915

3687

3808

3689

2067

2195

3271

2200

651

646

645

715

673

728

745

729

732

741

737

803

2710

885

4914 SAINT PAULS!

4962 SAINT PAUL ST

5060 SAINT PAUL ST

5096 SAINT PAUL ST

3344 STEELE ST

3359 STEELE ST

341 5 STEELE ST

3427 STEELE ST

3435 STEELE ST

3450 STEELE ST

3457 STEELE ST

3535 STEELE ST

3601 STEELE ST

3621 STEELE ST

3636 STEELE ST

3745 STEELE ST

3808 STEELE ST

4041 STEELE ST

41 15 STEELE ST

4336 STEELE ST

4363 STEELE ST

4857 STEELE ST

4929 STEELE ST

4970 STEELE ST

4986 STEELE ST

4992 STEELE ST

5010 STEELE ST

5020 STEELE ST

5031 STEELE ST

5088 STEELE ST

4336 THOMPSON CT

4710 THOMPSON CT

4741 THOMPSON CT

4761 THOMPSON CT

3216 VINE ST

3244 VINE ST

3250 VINE ST

3344 VINE ST

3351 VINE ST

3401 VINE ST

3408 VINE ST

3411 VINE ST

3427 VINE ST

3446 VINE ST

3455 VINE ST

3524 VINE ST

3532 VINE ST

3603 VINE ST

Cleanup Arsenic Decision Lead Decision
Completed Value Value

2004

2004

. 2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 -

2004

2004

2004

2004

2004

2004

2004

140

159

116

175

82

99

70

209

87

160

179

100

88

102

185

98

61

115

166

78

91

67

173

141

81

227

124

125

88

111

97

135

170

90

114

127

77

178

28

90

92

224

' 214

76

184

113

104

166

281

250

192

93

357

269

309

194

472

202

140

304

162

242

130

109

430

272

377

184

197

496

150

244

108

159

142

141

397

116

350

164

116

457

191

208

205

234

421

330

203

244

316

167

195

124

214

250
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PropertylD Address
2730

893

3466

3468

3543

3556

3557

3585

2397

3896

216

387

383

2675

382

6389

3422

3419

3532

3529

3509

2382

2643

2644

2645

598

1037

1032

1178

838

3619 VINE ST

3728 VINE ST

4665 VINE ST

4679 VINE ST

4700 VINE ST

4719 VINE ST

4723 VINE ST

4732 VINE ST

4736 VINE ST

4755 VINE ST

3344 WILLIAMS ST

3510 WILLIAMS ST

3524 WILLIAMS ST

. 3527 WILLIAMS ST

3528 WILLIAMS ST

3810 WILLIAMS ST

3830 WILLIAMS ST

3843 WILLIAMS ST

4720 WILLIAMS ST

4750 WILLIAMS ST

4753 WILLIAMS ST

4766 WILLIAMS ST

3733 WYNKOOP ST

3739 WYNKOOP ST

3741 WYNKOOP ST

3201 YORK ST

3220 YORK ST

3258 YORK ST

3424 YORK ST

3611 YORK ST

Cleanup Arsenic Decision Lead Decision
Completed Value Value

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

81

110

51

11

56

18

6

16

16

121

186

74

176

20

27

9

15

137

174

99

24

31

133

123

25

232

122

80

97

25

461

193

427

477

435

410

412

461

563

366

341

210

430

408

515

477

447

469

256

348

532

438

540

498

501

517

366

307

241

475
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